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Imagine the result 

 
Mr. Eric Winiecki 
EPA Project Coordinator 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 

Subject: 

DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies 
September 2013 Monthly Progress Report 
 
 
Dear Mr. Winiecki: 

Please find attached the Yakima Valley Dairies Monthly Progress Report for the 
period September 11 to October 10, 2013, submitted on behalf of: (1) Cow Palace, 
LLC; (2) D & A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & 
Son Dairy, L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its 
associated dairy facility H&S Bosma Dairy. If you have any questions or comments, 
please do not hesitate to call. Thank you. 

Sincerely, 

ARCADIS U.S., Inc. 
 
 
 
Kevin M. Freeman 
YVD Project Coordinator 

Attachments: 

Monthly Progress Report, September 11 to October 10, 2013 

Copies: 

Adam Dolsen, Cow Palace LLC 
Dan DeRuyter, George DeRuyter & Son Dairy LLC 
Henry Bosma, Liberty Dairy LLC 
Rene Fuentes, EPA 
Jennifer MacDonald, EPA 
Patrick W. Ryan, Perkins Coie LLP 
Lori Terry Gregory, Foster Pepper PLLC 
 

ARCADIS U.S., Inc. 

695 North Legacy Ridge Drive 

Suite 200 

Liberty Lake 

Washington 99019 

Tel 509 928 3369 

Fax 509 928 3075 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

October 15, 2013 

Contact: 

Kevin M. Freeman, PG 

Extension: 

211 

Email: 

Kevin.Freeman@ 
arcadis-us.com 
 
Our ref: 

SK030326.0001 
SK030334.0001 
SK030335.0001 
 
 
EPA ref: 

SDWA-10-2013-0080 



YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: September 11, 2013 to October 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

1 Identify Project Coordinator (Consent 
Order 16. b.) and Contractor (notification of 
subsequent contractors must be provided 
to EPA 20 days prior to commencement of 
Work) (Consent Order 16.a.)

TASK COMPLETE

4 Notify EPA regarding interest in 
participating in the public involvement 
process (III.C.)

TASK COMPLETE

5 Submit Residential Well Sampling QAPP 
(III.D.2.)

TASK COMPLETE

6 Test each residential drinking water well 
within the Dairy Facilities boundary and 
within one mile downgradient of the Dairy 
Facilities (III.D.3.)

Sampled five non-respondent residences 
(rentals) owned by YVD on September 18, 
2013.

TASK COMPLETE. ARCADIS will 
continuing to schedule sampling if 
contacted by resident(s) who are currently 
non-respondent.

7 Provide residents results of Hach test strip 
(III.D.4.)

TASK COMPLETE

8 Provide preliminary results of laboratory 
analysis of residential drinking water well 
samples to EPA (III.D.4.)

TASK COMPLETE

9 Provide validated laboratory analytical 
results to each resident and to EPA 
(III.D.4.)

TASK COMPLETE

PROVISION OF WATER (III.D.)

GENERAL TASKS
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: September 11, 2013 to October 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

10 Provide reverse osmosis treatment system 
(or other EPA approved alternative water 
supply) to each owner/occupant that 
accepts offer for alternative water (III.D.5)

Continue to install new systems and 
perform maintenance of existing systems 
(Pinnacle). Nineteen (19) new systems 
were installed from 9/11 to 10/10. 
Maintenance of 11 existing systems was 
completed.

Continue to install new systems and 
perform maintenance of existing systems 
(Pinnacle). Seven systems are scheduled 
for installation during 10/11 to 11/10. 
Maintenance of existing systems is being 
accomplished as residents schedules 
allow.

Last request for system (for new 
installation or existing maintenance) was 
received by ARCADIS on August 11, 2013.  
No calls received since that date.

11 Submit Residential Well Sampling Report Submited draft Residential Well Sampling 
report to EPA on October 10, 2013.

Revise Report based on EPA comments.

12 Submit Groundwater Monitoring QAPP 
(III.E.1.)

Collected synoptic water level 
measurements September 16, 2013. 
Began sampling of wells on September 16, 
2013. Completed sampling activities on 
September 26, 2013.

No sampling activities planned for October 
or November.  Next sampling event 
planned for December 2013.

One Sample Delivery Group exceeded 
nitirate hold time due to analytical 
laboroatory processing error.  One Sample 
Delivery Group exceeded nitrate hold time 
due to shipper handling error.  Both 
Sample Delivery Groups were re-sampled 
for nitrate only.

13 Submit Groundwater Monitoring Well 
Installation Report (III.E.2.)

Begin preparation of Report. Submit Report to EPA by November 3, 
2013. Revise Report based on EPA 
comments.

14 Report validated groundwater nitrate 
analytical results (III.A.3.e.(1))

Validated results upon receipt of data from 
analytical laboratory. Preparing Data 
Useability Reports for Sample Delivery 
Groups.

Submit Reports to EPA by October 28, 
2013. Revise Reports based on EPA 
comments.

15 Quarterly Groundwater Monitoring Data 
Reports (III.E.3.)

Begin preperation of Third Quarter 
(September) 2013 Report.

Submit Report to EPA by November 25, 
2013. Revise Report based on EPA 
comments.

GROUNDWATER MONITORING (III.E.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: September 11, 2013 to October 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

16 Annual Groundwater Monitoring Data 
Report (III.E.3.)

None None

17 Submit Dairy Facility Application Field 
Management Plan (III.F.1.)

Received comment letter from EPA on 
September 12, 2013. Revised and submit 
Plan(s) to EPA on September 25, 2013. 

Revise Plan(s) based on EPA comments. YVD anticipated to begin harvesting crops 
from application fields by end of 
September. Post-harvest sampling for 
2013 will be conducted in accordance with 
the draft AFM Plans.

18 Submit Dairy Facility Application Field 
Reports (III.A.3.e.(2))

None None

19 Submit Irrigation Water Management Plan 
(III.F.2.)

Received EPA comments to DQOs on 
September 30, 2013. Revise and prepare 
Plan(s) based on EPA comments to DQOs.

Submit Plan(s) for EPA for review and 
comment on October 30, 2013. Revise 
Plan(s) based on EPA comments.

20 Implement Irrigation Water Management 
Plan (III.F.2.)

None. None

21 Take action to reduce nitrate contributions 
from silage storage (III.F.3.)

Dairy facilities initiated implementation of 
recommended actions.

Provide memorandum of observations and 
actions to EPA following completion of 
actions

22 Take action to reduce nitrate contributions 
from solid separator (III.F.4)

Dairy facilities initiated implementation of 
recommended actions.

Provide memorandum of observations and 
actions to EPA following completion of 
actions.

23 Install backflow prevention system (III.F.5) TASK COMPLETE

24 Submit Lagoon Review Report (III.F.6.) TASK COMPLETE

25 Submit Lagoon Evaluation Plan (III.F.6). Prepared Plan(s) for each facility as per 
information contained in Lagoon Review 
Report(s). Submitted Plan(s) to EPA on 
October 2, 2013.

Revise Plan(s) based on EPA comments. Requested 15-day extension to original 
submission due-date of September 11, 
2013.  EPA granted 15-day extension on 
September 10, 2013.

IMMEDIATE SOURCE CONTROL ACTIONS (III.F.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: September 11, 2013 to October 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

26 Submit Lagoon Evaluation Report and 
Lagoon Work Plan (III.F.6)

None None

27 Submit records of locations to which 
manure is transported off of the Dairy 
Facilities (III.F.7)

None None

28 Eliminate furrow irrigation (III.F.8.) None None
29 Submit Plan for assessment of area 

surrounding monitoring well DC-03 
(III.F.12.)

None Await further EPA comments following 
completion of groundwater monitoring well 
network installation.

ARCADIS and EPA will reach a agreement 
regarding the intent and scope of the DC-
03 Investigation following completion of the 
groundwater monitoring well installation.  
Information provided by the well network 
will be used to refine the DC-03 work plan.

34 Monthly Progress Reports (III.K.1.) Submitted August MPR to EPA on 
September 16, 2013. Prepared September 
MPR.

Submit September MPR to EPA on 
October 15, 2013.  Prepare October MPR. 
Prepare November MPR.

35 Annual Reports (III.K.2.) None None

REPORTING (III.K.)
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